
Georgia Date:

User: krender Department of Transportation Page 1 of 3

Pay Period: 03/01/2014

to 03/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14520-13-000-0

Estimate Summary By Project

Estimate Number: 0004

04/08/2014

Contract Location: Time Allowed:

4.995 MILES MILLING AND PLANT MIX RESURFACING ON SR 77 CONN 

 

Contractor:

E. R. SNELL CONTRACTOR, INC. Date Let:

P. O. BOX 306 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

SNELLVILLE GA 30078-0306 Date Work Began:

Phone: (770)985-0600 Date Time Stopped:

Date Accepted:

TRAVELERS CASUALTY AND SURETY CO OF AMERICA

04/19/2013

05/03/2013

06/11/2013

06/13/2013

12/15/2013

00/00/0000

00/00/0000

292 Days

03/31/2014Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 1    Area: 03   

Elapsed Calender Days:

Percent Time: 100.00

292 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$972,764.91

$972,764.91

$148,119.02

84.77%

Counties:

Franklin Hart

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

M004478      $972,764.91 $972,764.91 $148,119.02 84.77% $549,362.45

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 3

Pay Period: 03/01/2014

to 03/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14520-13-000-0

Estimate Summary By Project

Estimate Number: 0004

04/08/2014

Project Number: M004478      SR 77 - MILL & PLMX RESF

 

M004478                       Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $659,716.70 $220,226.75 $439,489.95

Non-Participating $164,929.19 $55,056.69 $109,872.50

Total Earnings $824,645.89 $275,283.44 $549,362.45

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $824,645.89 $275,283.44 $549,362.45

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $824,645.89 $275,283.44

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $549,362.45

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 3

Pay Period: 03/01/2014

to 03/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14520-13-000-0

Estimate Summary By Project

Estimate Number: 0004

04/08/2014

Project Number M004478      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .524

 66588.000 .009

M004478

 

.533 $599.29 $35,491.40

0020 231-1250     MISCELLANEOUS CONSTRUCTION, UNPAVED ROADS, STREETS AND  DRIVEA  7.000 .000

EWAYS 86.470 8.000

 

 

8.000 $691.76 $691.76

0025 402-1802     RECYCLED ASPH CONC PATCHING, INCL BITUM MATL & H LIMETN  1,000.000 932.790

 82.710 36.920

 

 

969.710 $3,053.65 $80,204.71

0030 402-1812     RECYCLED ASPH CONC LEVELING, INCL BITUM MATL & H LIMETN  1,550.000 .000

 63.820 1,422.250

 

 

1,422.250 $90,768.00 $90,768.00

0035 402-3103     RECYCLED ASPH CONC 9.5 MM SUPERPAVE, TYPE II, GP 2 ONLY, INCTN  7,375.000 .000

L BITUM MATL & H LIME 64.000 6,528.660

 

 

6,528.660 $417,834.24 $417,834.24

0045 413-1000     BITUM TACK COAT GL  8,350.000 860.000

 2.140 5,292.000

 

 

6,152.000 $11,324.88 $13,165.28

0055 432-5010     MILL ASPH CONC PVMT, VARIABLE DEPTH SY  32,000.000 .000

 1.100 22,809.667

 

 

22,809.667 $25,090.63 $25,090.63

0065 441-6022     CONC CURB & GUTTER, 6 IN X 30 IN, TP 2 LF  140.000 255.000

 18.900 .000

 

 

255.000 $.00 $4,819.50

Category Amount: $549,362.45 $668,065.52

Project Total Amount: $549,362.45 $824,645.89


